

Design and build sync

Prepared by	Akash Kumar, Designer
Date	05 August 2026
Status	Working plan
Runs with	UX4G adoption plan — same pass, not a separate exercise

The problem

Design and build have drifted apart, and for two different reasons.

Where the design team did the work, a Figma source exists but the build may no longer match it. Nobody has checked recently, and the differences are invisible until someone looks screen by screen.

Where business analysts designed modules themselves, there is no design source worth trusting at all. Those screens were never reviewed, and whatever the BAs produced exists in mixed formats or not at all.

Two parts

The work splits cleanly along that line, and the two halves run in opposite directions.

Part 1 — match design and build. A design already exists. Compare it against what is live, record where they differ, and decide which one is right. The design usually leads.

Part 2 — clean up the BA-designed modules. No design worth trusting exists, so the build is the only record of intent. Capture it, judge it, redesign it properly, and rebuild it in Figma. Here the build leads, at least to begin with.

Knowing which part a screen belongs to is simply a matter of whether a design source exists. That single question sorts the estate, and it is the first column on the access inventory.

Doing it in one pass

This is **not a separate project from the UX4G move**. Every affected screen has to be opened for UX4G regardless. Opening it once and doing both is considerably cheaper than doing UX4G now and the sync later, and it avoids asking the build team to absorb two rounds of change.

The one risk worth naming upfront

Redesigning properly means the scope of each module is unknown until it is opened. That is genuinely different from re-theming, where the work is predictable.

The plan handles this with a triage step in stage 3. Not every screen needs the same treatment, and sorting them honestly is what keeps the work bounded. Without that step, "redesign as we go" grows without limit and collides with the transition deadline.

Stage 1 — Find out what we are dealing with

Weeks 1 to 2, alongside the UX4G setup work

We cannot sync what we have not identified, and we do not currently have a reliable list.

Start with the access inventory ([Design-Dev-Access-Inventory.xlsx](#)). Before any of this can happen, we need to know where each screen lives, which role can see it, and where its design is. The roles and environment URLs are already pre-filled from the audit configurations in the repository, so the remaining work is checking each login still works and then listing the screens.

That inventory is what assigns each screen to part 1 or part 2, and both halves of the work read from it.

Build a module register. Every module across every portal, with one of four labels:

- Design-team led — we designed it, a Figma source exists
- BA led — designed outside the design team
- Mixed — parts of both
- Unknown — needs checking

How to classify without guessing. Three signals, in order of reliability:

1. Does a Figma frame for it exist in our own file? If yes, design-team led.
2. Is there a handoff document or spec in the repository? Those live in known folders and are quick to check.
3. Ask the BA or the developer who built it. Fastest for anything the first two leave unresolved.

Collect whatever the BAs produced, in whatever form it exists. Some of it appears to have been generated with AI assistance, so it may be working HTML, written specifications, or screen descriptions rather than design files. All of it is useful as a record of intent, even where it is not usable as design. Where nothing survives, the running application is the only record, and stage 2 covers that.

Output: a module register with a label, an artefact link, and a note on what is missing.

Stage 2 — Capture what is actually built

Weeks 2 to 3

For BA-led modules the built screens are the real specification, so we record them properly before changing anything.

We already run a capture tool for design QC that logs in as each role, walks the screens, and records both the rendered screen and its underlying styling. Most portals are already set up in it. Extending it to cover the BA-led modules is a configuration change rather than new work, which is why this stage is short.

Interactive states matter here and are easy to miss: form validation, empty states, loading, error messages, modals, multi-step flows. These are exactly the states BA-led modules tend to leave undefined, and they are the states we will have to design.

Output: a complete visual record of every BA-led screen and state, per role.

Stage 3 — Triage

Week 3. This is the stage that controls the size of everything after it.

Every captured screen is sorted into one of three tiers. The tier decides how much work it gets.

Tier 1 — Bring onto UX4G, no redesign. The structure is sound, the flow works, the hierarchy is sensible. It needs UX4G components and nothing else. Expect most screens to land here.

Tier 2 — Targeted fix. Broadly workable but with specific problems: a confusing form layout, a weak hierarchy, an unnecessary step, a missing state. We redesign those parts and leave the rest.

Tier 3 — Full redesign. The flow itself is wrong, or it cannot be made accessible, or UX4G has an established pattern that supersedes it entirely.

What we judge each screen against, so the tier is a finding rather than an opinion:

- Can the user finish the task without getting stuck?
- Is the most important thing on the screen the most prominent thing?
- Does it meet the accessibility standard we hold everything else to?
- Does it behave like the rest of the estate, or does it invent its own conventions?
- Does UX4G already have a pattern for this?

Output: every screen with a tier and a written reason. This is both the scope estimate and the answer when someone asks later why a module took the time it did.

Stage 4 — Redesign and rebuild in Figma

Weeks 4 to 11, module by module

Each module is rebuilt in Figma using UX4G 3.0 components, applying its triage tier. UX4G adoption and redesign happen in the same sitting.

Sequence the modules to match the UX4G portal order, so no portal is opened twice. Where a portal contains both design-team-led and BA-led modules, do them together. This is the single biggest saving in the plan and it costs nothing but scheduling.

Where a module has genuinely no surviving artefact and the built version is poor, treat it as new design work and size it separately rather than pretending it is a sync.

Stage 5 — Hand back and close the loop

Ongoing from week 5

Once a module is rebuilt, the Figma file becomes the source of truth for it and the build is brought into line. The same capture tool then verifies the match, so the check is mechanical rather than a reading of two screens side by side.

Redesigned screens will create build work the development team has not planned for. Flag each one as soon as its tier is set, not when the design is finished, so it can be scheduled rather than absorbed.

Re-approval. Tier 2 and tier 3 screens change what stakeholders have already seen and in some cases signed off. Agree the rule before we start: our proposal is that tier 1 needs no further approval, tier 2 is shown for information, and tier 3 goes back for sign-off.

Stage 6 — Stop it happening again

Week 2, and it is cheap

The reason this work exists is that modules reached build without a design checkpoint. Three small changes prevent a repeat, and none of them slow the BAs down:

- Every module carries a field recording whether it is design-led or BA-led. Visible from the start, not discovered afterwards.
- One short design review before a module goes to build. A checkpoint, not a gate.
- Give the BAs the UX4G kit and a short starter guide. If they are going to sketch flows, and they will, it is far better that they sketch in the right components. That turns their early work into something we can build on rather than something we have to undo.

The third point matters most. BAs drafting screens is not the problem. Drafting them in a vacuum is.

Why this is efficient

Four things do the work:

One pass instead of two. These modules must be opened for UX4G anyway. Redesigning at the same time avoids a second round of change for both teams.

The capture tooling already exists. Discovery and verification reuse the design QC engine rather than being done by hand.

Triage means most screens are cheap. Only tier 3 is genuinely expensive, and it should be a minority. Sorting honestly is what makes "redesign properly" affordable.

Scheduling by portal, not by module. Each portal gets opened once.

Reporting

Two figures each week, kept separate so neither hides the other:

- How much of the estate is on UX4G
- How much of the BA-led work has been brought up to standard

Alongside them, the tier mix. If tier 3 turns out to be a much larger share than expected, that is the early signal that the scope has grown, and it is better raised in week 4 than in October.

What we need to get started

- Confirmation of the redesign approach and the re-approval rule in stage 5
- Names of who to ask when a module's origin is unclear
- Whatever BA artefacts can be gathered, in any format
- Agreement that tier 3 modules are sized separately rather than absorbed into the transition